
9/1/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

CNP277 Pay Period:  9/1/2016Contract: Estimate Number: 0006 to  09/30/2016Estimate Type: Progress

Hoover, Inc.Contractor:

Contractor's
Address:

PO Box 400
Lavergne,  TN   37086

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

03/14/2016

%

$0.00

218.0

218.0

218.0

100.00

%Percent Complete($):

%Percent Behind:

RUTHERFORD

2.29

Date Notice to Proceed: 01/27/2016

08/31/2016

$559,113.85

$559,113.85

$541,664.51 $3,328.62$538,335.89

$0.00

$-767.25Test Report Payment Adjustments:

$540,897.26 $535,968.64 4,928.62

$541,664.51 $3,328.62$538,335.89

$0.00 $0.00

$-2,367.25 $1,600.00

$0.00 $0.00

Construction on a S.I.A. route serving Nissan North America

97.71

20160930

Project(s): 75951-3597-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

858575951-3597-04 The grading, drainage and paving on a S.I.A. route serving NN/A100.00 858585854,928.62

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75951-3597-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.000

0.000

1.000

$0.000

$15,000.000

105-01

75951-3597-04 0100 9015 DOLL RAILROAD FLAGGING (DEDUCT) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

105-03

75951-3597-04 0100 9016 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

75951-3597-04 0100 9013 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

-285.990-285.990

0.0000.000

75951-3597-04 0100 9014 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100

-4,737.620-4,737.620

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0075951-3597-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.000

0.000

1.000

$0.000

$5,000.000

201-01

75951-3597-04 0100 0030 LS REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.000

0.000

1.000

$0.000

$2,000.000

202-01

75951-3597-04 0100 0040 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,300.000 $20.000

0.000

2,758.270

$0.000

$55,165.400

203-01

75951-3597-04 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.000

0.000

0.000

$0.000

$0.000

203-01.03

75951-3597-04 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.000

0.000

483.660

$0.000

$14,509.800

203-05

75951-3597-04 0100 0050 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $1.000

0.000

0.000

$0.000

$0.000

203-06

75951-3597-04 0100 0060 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $1.000

0.000

0.000

$0.000

$0.000

209-05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

879.00 713.00713.00 0.000.0075951-3597-04 0100 0070 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,450.000 $2.000

0.000

713.000

$0.000

$1,426.000

209-08.03

75951-3597-04 0100 0080 EACH ROCK CHECK DAM PER Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $650.000

0.000

0.000

$0.000

$0.000

209-08.07

75951-3597-04 0100 0090 EACH CURB INLET PROTECTION (TYPE
4)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.000

0.000

0.000

$0.000

$0.000

209-09.43

75951-3597-04 0100 0100 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $150.000

0.000

1.000

$0.000

$150.000

209-40.33

75951-3597-04 0100 0110 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,589.000 $18.000

22.090

2,398.630

$397.620

$43,175.340

303-01

75951-3597-04 0100 0120 TON GRANULAR BACKFILL (RETAINING
WALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $25.000

0.000

21.940

$0.000

$548.500

303-01.03

75951-3597-04 0100 0130 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $25.000

0.000

0.000

$0.000

$0.000

303-10.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 22.2322.23 0.000.0075951-3597-04 0100 0140 TON MINERAL AGGREGATE (SIZE 68) Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $25.000

0.000

22.230

$0.000

$555.750

303-10.03

75951-3597-04 0100 0150 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

867.000 $50.000

0.000

714.920

$0.000

$35,746.000

307-01.01

75951-3597-04 0100 0160 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

474.000 $60.000

0.000

479.100

$0.000

$28,746.000

307-01.08

75951-3597-04 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-1,306.640-1,306.640

0.0000.000

75951-3597-04 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

618.000618.000

0.0000.000

75951-3597-04 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75951-3597-04 0100 0170 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $500.000

0.000

0.000

$0.000

$0.000

402-01

75951-3597-04 0100 0180 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $25.000

0.000

0.000

$0.000

$0.000

402-02

75951-3597-04 0100 0190 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.600 $500.000

0.000

0.000

$0.000

$0.000

403-01

75951-3597-04 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

75951-3597-04 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

75951-3597-04 0100 0200 L.F. SAW CUTTING ASPHALT
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $2.000

0.000

282.000

$0.000

$564.000

407-20.05

75951-3597-04 0100 0210 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

286.000 $85.000

0.000

338.050

$0.000

$28,734.250

411-01.10

Page 6RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0075951-3597-04 0100 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-230.490-230.490

0.0000.000

75951-3597-04 0100 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

75951-3597-04 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

289.500289.500

0.0000.000

75951-3597-04 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

75951-3597-04 0100 0220 C.Y. CLASS A CONCRETE (ROADWAY) Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $700.000

-4.650

19.830

$-3,255.000

$13,881.000

604-01.01

75951-3597-04 0100 0230 L.F. BOX TUBE SAFETY RAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $50.000

0.000

96.000

$0.000

$4,800.000

604-01.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

257.10 257.10257.10 0.000.0075951-3597-04 0100 0240 L.F. 15" CONCRETE PIPE
CULVERT(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

267.000 $55.000

0.000

257.100

$0.000

$14,140.500

607-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400100

0.0000.000

0.0000.000

75951-3597-04 0100 0250 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

329.000 $55.000

0.000

286.400

$0.000

$15,752.000

607-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02500100

0.0000.000

0.0000.000

75951-3597-04 0100 0260 EACH 15IN ENDWALL (SIDE DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,300.000

0.000

2.000

$0.000

$2,600.000

611-07.30

75951-3597-04 0100 0270 EACH 18IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,300.000

0.000

2.000

$0.000

$2,600.000

611-07.54

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02700100

0.0000.000

0.0000.000

75951-3597-04 0100 0280 EACH CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,300.000

0.000

0.000

$0.000

$0.000

611-12.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0075951-3597-04 0100 0290 EACH CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,300.000

0.000

2.000

$0.000

$4,600.000

611-42.01

75951-3597-04 0100 0300 C.Y. CONCRETE CURB Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $400.000

4.650

7.220

$1,860.000

$2,888.000

702-01

75951-3597-04 0100 0310 C.Y. CONCRETE COMBINED CURB &
GUTTER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $300.000

0.000

25.300

$0.000

$7,590.000

702-03

75951-3597-04 0100 0320 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $25.000

0.000

0.000

$0.000

$0.000

709-05.05

75951-3597-04 0100 0330 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $25.000

0.000

824.650

$0.000

$20,616.250

709-05.06

75951-3597-04 0100 0340 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.000

0.000

1.000

$0.000

$10,000.000

712-01

75951-3597-04 0100 0350 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $12.000

0.000

42.000

$0.000

$504.000

712-04.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 10.0010.00 0.000.0075951-3597-04 0100 0360 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $8.000

0.000

10.000

$0.000

$80.000

712-05.01

75951-3597-04 0100 0370 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $8.000

0.000

0.000

$0.000

$0.000

712-05.03

75951-3597-04 0100 0380 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

371.000 $5.000

0.000

538.500

$0.000

$2,692.500

712-06

75951-3597-04 0100 0390 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $10.000

0.000

84.000

$0.000

$840.000

712-07.03

75951-3597-04 0100 0400 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.000

0.000

2.000

$0.000

$2,400.000

712-08.03

75951-3597-04 0100 0410 EACH RAILROAD ADVANCE WARNING
SIGN AND SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $120.000

0.000

0.000

$0.000

$0.000

713-16.09

75951-3597-04 0100 0420 EACH SIGNS (DESCRIPTION)/(R1-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $120.000

0.000

2.000

$0.000

$240.000

713-16.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0075951-3597-04 0100 0430 EACH SIGNS (DESCRIPTION)/(R8-8) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $120.000

0.000

2.000

$0.000

$240.000

713-16.21

75951-3597-04 0100 0440 EACH SIGNS (DESCRIPTION)/(W10-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $120.000

0.000

2.000

$0.000

$240.000

713-16.22

75951-3597-04 0100 0450 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $26.000

30.200

30.200

$785.200

$785.200

716-02.04

75951-3597-04 0100 0460 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $13.000

50.000

50.000

$650.000

$650.000

716-02.05

75951-3597-04 0100 0470 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $150.000

0.000

4.000

$0.000

$600.000

716-02.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04700100

0.0000.000

600.0004.000

75951-3597-04 0100 0480 EACH PLASTIC WORD PAVEMENT
MARKING (RXR)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.000

0.000

2.000

$0.000

$1,000.000

716-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800100

0.0000.000

1,000.0002.000

Page 11RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75951-3597-04 0100 0490 L.F. PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $3.000

0.000

0.000

$0.000

$0.000

716-04.03

75951-3597-04 0100 0500 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.300 $5,000.000

0.000

0.000

$0.000

$0.000

716-05.01

75951-3597-04 0100 0510 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.900 $3,300.000

0.876

0.876

$2,890.800

$2,890.800

716-13.01

75951-3597-04 0100 0520 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.000

0.000

1.000

$0.000

$45,000.000

717-01

75951-3597-04 0100 0530 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $3.500

0.000

0.000

$0.000

$0.000

740-10.03

75951-3597-04 0100 0540 L.F. TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(8 INCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $5.000

0.000

40.000

$0.000

$200.000

740-11.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.005.00 0.000.0075951-3597-04 0900 0580 EACH POLE 60FT CLASS H1 METAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $6,099.940

0.000

5.000

$0.000

$30,499.700

790-07.07

75951-3597-04 0900 0590 EACH 1PH PRIMARY TAP 15KV Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $494.440

0.000

1.000

$0.000

$494.440

790-21.09

75951-3597-04 0900 0600 EACH 3PH CROSSARM SGL 15KV Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,816.650

0.000

3.000

$0.000

$5,449.950

790-25.01

75951-3597-04 0900 0610 EACH 3PH CROSSARM DEADEND SGL
15KV

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,927.760

0.000

2.000

$0.000

$3,855.520

790-25.21

75951-3597-04 0900 0620 EACH 3PH CROSSARM DDE 15KV Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,716.610

0.000

4.000

$0.000

$22,866.440

790-25.23

75951-3597-04 0900 0630 L.F. SECONDARY CONDUCTOR 6 AL
DUPLEX

Bid: Unit Price:

This Est:

Total:Total:

This Est:

471.000 $4.280

0.000

471.000

$0.000

$2,015.880

790-30.06

75951-3597-04 0900 0640 L.F. SECONDARY CONDUCTOR 6 AL
TRIPLEX

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $6.300

0.000

20.000

$0.000

$126.000

790-30.11
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 7.007.00 0.000.0075951-3597-04 0900 0650 EACH SERVICE ASSEMBLY-POLE TYPE Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $200.000

0.000

7.000

$0.000

$1,400.000

790-31.02

75951-3597-04 0900 0660 EACH DOWN GUY - THROUGH BOLT
TYPE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $377.770

0.000

14.000

$0.000

$5,288.780

790-32.01

75951-3597-04 0900 0670 L.F. OH COND 1/0 6/1 ACSR RAVEN Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $4.420

0.000

20.000

$0.000

$88.400

790-40.03

75951-3597-04 0900 0680 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $4.890

0.000

20.000

$0.000

$97.800

790-40.05

75951-3597-04 0900 0690 L.F. OH COND 336.4 19 AAC TULIP Bid: Unit Price:

This Est:

Total:Total:

This Est:

646.000 $6.230

0.000

646.000

$0.000

$4,024.580

790-40.42

75951-3597-04 0900 0700 L.F. OH COND 795 37 AAC ARBUTUS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,938.000 $7.520

0.000

1,938.000

$0.000

$14,573.760

790-40.49

75951-3597-04 0900 0710 EACH 1PH TRANSFORMER Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,049.990

0.000

2.000

$0.000

$2,099.980

790-46.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.005.00 0.000.0075951-3597-04 0900 0720 EACH CUTOUT KNIFE SWITCH, SNGL
LOADBREAK 15KV

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,022.210

0.000

5.000

$0.000

$5,111.050

790-58.03

75951-3597-04 0900 0730 EACH GOAB SWITCH 15KV Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,377.620

0.000

1.000

$0.000

$15,377.620

790-58.06

75951-3597-04 0900 0740 EACH STREET LIGHT (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,361.100

0.000

4.000

$0.000

$5,444.400

790-70.20

75951-3597-04 0900 0750 EACH ANCHOR POWER SCREW Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $927.770

0.000

7.000

$0.000

$6,494.390

790-72.01

75951-3597-04 0900 0760 L.F. REMOVE WIRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,482.000 $2.530

0.000

2,482.000

$0.000

$6,279.460

790-98.01

75951-3597-04 0900 0770 EACH REMOVE POLES Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $561.110

0.000

5.000

$0.000

$2,805.550

790-98.02

75951-3597-04 0900 0780 EACH REMOVE FRAMING/ASSOCIATED
APPARATUS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $561.110

0.000

41.000

$0.000

$23,005.510

790-98.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 13.9513.95 0.000.0075951-3597-04 0100 0550 UNIT SEEDING (WITH MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $30.000

0.000

13.950

$0.000

$418.500

801-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

-418.500-13.950

0.0000.000

75951-3597-04 0100 0560 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $25.000

0.000

13.950

$0.000

$348.750

801-01.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05600100

-348.750-13.950

0.0000.000

75951-3597-04 0100 9011 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.500

0.000

0.000

$0.000

$0.000

801-02

75951-3597-04 0100 0570 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.000

0.000

0.000

$0.000

$0.000

801-03

75951-3597-04 0100 9012 UNIT MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.000

0.000

0.000

$0.000

$0.000

801-06

V44 *END OF REPORT*
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